
Field Note Record
Contract No. Station Mile/Line: Staked by Date
009214 Project Limits I-90 WSDOT

Calculated by Date Work Started Date Work Completed  Date

Todd Dellinger 11/10/2021 10/18/2021 10/26/2021

Inspector Date Reviewed by Date
Tom Rushton 10/22/2021 Todd Dellinger 11/10/2021

Checked by Date Materials Mgr. Date Materials

E. Knudson 11/17/2021 n/a No

ITEM # 118
CO 26 - MOBILIZATION

Group 2:

The Contractor has mobilized to the jobsite and performed all of the CO guardrail work. 100% of 
this Item is being paid on this estimate.

Amount = $6,360 x 100% = $6,360.00

OK to PAY $6,360.00

Group 3:

The Contractor has mobilized to the jobsite and performed all of the CO guardrail work. 100% of 
this Item is being paid on this estimate.

Amount = $3,180 x 100% = $3,180.00

OK to PAY $3,180.00

Group 4:

The Contractor has mobilized to the jobsite and performed all of the CO guardrail work. 100% of 
this Item is being paid on this estimate.

Amount = $3,180 x 100% = $3,180.00

OK to PAY $3,180.00

See attached Change Order.
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Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0118 CO 26-MOBILIZATION 2 10/20/21 L.S. 6360.00 1197 EK 11/18/21 DAL 11/18/21 39

0118 CO 26-MOBILIZATION 3 10/20/21 L.S. 3180.00 1198 EK 11/18/21 DAL 11/18/21 39

0118 CO 26-MOBILIZATION 4 10/20/21 L.S. 3180.00 1199 EK 11/18/21 DAL 11/18/21 39

Attachments

CO - Backup.pdf
Adobe Acrobat Document
887 KB






